
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

7:30 AM
Run date

Time

Reviewer: Awal, Mohammad 03-May-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 1026 Date: 04-Mar-2014 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 638

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on miscellaneous activities on the tower .
They started at 7:00 AM.

Carlos , Jose , Rogelio , & Juan had to work on house keeping . Crews had to clean , vacuum , & pull
out of the site the debris & excess materials.

Carlos & Jose had to work inside the cells & tower shafts between 3 & 13 meters . Rogelio & Juan had
to work inside the East tower shaft between 13 & 28 meters . They started at 7:15 AM.

Donald , Mike , Paul , Jose , & Randy had to work on miscellaneous activities on the skirt top plates &
on the welding access holes on the top of the diaphragm at 13 meters .
Crews had to prepare their tools , equipments . Reroute the power , air , & gas line . Donald & Paul were
done at 8:30 AM. Mike , Randy , & Jose at 10:00 AM.

Donald had to work on the North West corner & North center plate . He had to excavate in 2 locations ,
clean , grind , heat , & weld . He started at 8:50 AM.

Paul had to work on the South East corner & plate . He had to remove the donut plates , clean , & grind
the weld , & he had to work with the other crews . He started at 8:40 AM.

Mike , Randy , & Jose had to work on the weld access holes on the corners of skins A - E & A - B .
Crews had to fit the cover plates , clean , grind the surfaces of the tower skins & the plates , heat , & weld
. They started at 11:30 AM.

Tower crews were done at 5:00 PM. They had to wrap up their tools & equipments . Crews left at 5:10
PM.

Conco reinforcing steel crews came to the site at 6:55 AM. Crews had to work on the fender slab . They
had to place # 13 hair pins at every intersection . Justin , Alfredo , John , Jose , Robert , & Steven had to
work on the East half of the slab .Crews started at 7:05 AM. They were done at 10:30 PM. They started on
the West half on the North West corner at 10:35 AM. Crews were done at 2;15 PM. They had to wrap up
their tools & equipments . Crews left at 2:30 PM.

Dutra crews came to the site at 6;55 AM. Crews had to work on the fender plastic lumber . They had to
prepare their tools & equipments . Crews were done at 7:30 AM.
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Steve had to operate the Bucyrus crane . He had to fly materials in & out of the site for Dutra & Conco
crews . Dan had to work on the barge rigging materials to the site .

In addition to that , crews had to mobilize & set the barge further South in order to reach the South side
of the fender . They started at 9:10 AM. Crews were done at 9:40 AM.

Sam , Ron , Ben , James , & Luke had to work on the plastic cover panels on the North side . Crews
had to set the last 2 panels , drill , install , & tighten the bolts . They started at 7:40 AM. Crews were done
at 9:00 AM.

After that , crews had to work on the South side of the fender . They had to erect the 0.25 X 0.25 . X 2.4
meters plastic lumber , set the washers , nuts , & tighten the nuts . They started at 10:30 AM. Crews were
done at 2;00 PM.

Then , crews had to erect the 1.2 X 2.4 metiers cover panels . They started at 2;10 PM. Crews were
done at 2:30 PM.They had to wrap up their tools & equipments . Crews left at 3:10 PM.

Certified Coating crews came to the site at 8;00 AM. Tony , Francisco , Dan , & Ricardo had to work on
the machine & equipments. . They had to hook the hoses . connect the power lines , install the fittings , &
adaptors for the blaster , dehumidifier , & vacuum . They were done at 12:00 PM

In the afternoon, crews had to run all the machines for one hour . Crews were done at 1;50 PM. They
had to wrap up their tools . Crews left at 2:00 PM.

In the office , I had to work on my report . I was done at 5:30 PM.

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

DUTRA MATERIALS

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: DUTRA MATERIALS

MARINE, STEEL BARGE

8.00

*E0670562

0.00

No

0.00 0.00

8.00

*E0660562

0.00

No

0.00 0.00

8.00

*E0650562

0.00

No

0.00 0.00

MARINE, STEEL BARGE

8.00

*E0640562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

OTH STEVE FRIYEROperator 8.00 0.00 0.00 8.00

JNM SAMI TAVAKEPiledriver 8.00 0.00 0.00 8.00

JNM RON TORRESPiledriver 8.00 0.00 0.00 8.00

JNM BEN UNUTOAPiledriver 8.00 0.00 0.00 8.00

JNM LUKE HUDSONPiledriver 8.00 0.00 0.00 8.00

APP JAMES SAVAGEPiledriver 8.00 0.00 0.00 8.00

OTH DAN WHEELEROperator 8.00 0.00 0.00 8.00

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RANDY CLAYBORNIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL JIMENEZIronworker 8.00 2.00 0.00 10.00

APP JOSE TORRESIronworker 8.00 2.00 0.00 10.00

JNM PAUL FAMBRINIIronworker 8.00 2.00 0.00 10.00
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Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

8.00

2297

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2296

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2295

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2294

2.00

No

0.00 0.00

JNM DONALD PLUMBIronworker 8.00 2.00 0.00 10.00

APP ROGELIO RODRIGUEZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP JUAN HERNANDEZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM JOSE PRADOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

CONCO PUMPING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

APP ROBERT PRAGEIronworker 8.00 0.00 0.00 8.00

JUSTIN BACAIronworker 8.00 0.00 0.00 8.00

Bid Item: 078 T-L01-ENW.07804-0120F4 Tower Lift 01 External Paint Tower NW

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM FRANCISCO CASTROPainter 7.00 0.00 0.00 7.00

FOR TONY KATRONESPainter 7.00 0.00 0.00 7.00

JNM RICARDO PASSILAPainter 7.00 0.00 0.00 7.00

JNM DAN PEREYPainter 7.00 0.00 0.00 7.00
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